UNHCR/UNDP 3RP Evaluation Management Response							
Evaluation title:	Regional Refugee and Resilience Plan for Syria Evaluation (3RP)						
UNHCR evaluation reference:							
Entity that commissioned the evaluation:	UNHCR MENA Regional Bureau (RB) and UNDP Regional Bureau for Arab States (RBAS)						
Due Date for Management Response:	6 August 2022: The finalization of the management response was delayed as it was felt a consultative process involving 3RP partners for agreeing to next steps would be needed, including a workshop conducted on 13 September 2022 in Amman, attended by 75 partners online or in person.						
Date Management Response Completed:	13 December 2022						
Coordinator of the Management Response:	Abdallah Al-Laham, Sub-Regional Response Facility for the Syria Crisis Coordinator, UNDP RBAS; Annika Gerlach, Inter-Agency Coordination Officer, UNHCR MENA RB						
Management Response cleared by:	Ayman Gharaibeh, Bureau Director, UNHCR MENA RB; Dr. Khalida Bouzar, Regional Director for Arab States UNDP RBAS Director						

## General comments on the evaluation:

UNHCR and UNDP appreciate the comprehensive, inclusive evaluation process and the resulting detailed report. This is the first evaluation of the Regional Refugee and Resilience Plan (3RP) for the Syrian refugee Crisis response since its inception in late 2014. The evaluation was recommended by the 3RP's Regional Steering Committee (RSC) to measure how well the 3RP performs its functions in the areas of strategic leadership, coordination support to the operational response as well as advocacy, policy, and resource mobilisation. Furthermore, the aim of the evaluation was to look critically at coordination approaches and evaluate strengths, opportunities and challenges as well as make recommendations for the future evolvement of the 3RP within the regional context.

Some of the recommendations in the report, for example related to "re-initiate the regional strategic leadership function and strengthen the role of national leadership towards more inclusive agenda-setting for the Syria crisis response", had also been emphasized by UNHCR and UNDP as priorities during the consultation process and the above-mentioned September 2022 workshop, which dedicated one full day to examine the evaluation results and implications. Highlighting this in the recommendations is helpful although more concrete proposals on possible next steps would have been valuable. Overall, UNHCR and UNDP appreciate the information provided in the report and the momentum it has garnered among partners in the region, to further advance the 3RP response.

REC	COMMENDATION 1:	Syria regional re Conclusion: The Working Group (Fresponse to the S Recommendation scope of work. The	tion 1: How has the 3RP provided effective strategic language crisis response?  3RP has effectively carried out its knowledge managemet RDSWG) functions, but its full potential to support and guid yria crisis is not yet realized.  n: Develop documentation that clarifies the conceptual fraction is should clarify the 3RP position on and use of concepts PN) and resilience, as well as 3RP alignment to other glo	nt, fundraising a de strategic dec amework that ur such as the Hu	and Regional D ision making fo nderpins the 3R manitarian, Dev	ourable Solutions or the region's  P mandate and velopment and
Man	agement response:	⊠ Agree [	□Partially agree □Disagree			
Reasons (if partially agree or disagree):		framework guiding development part Humanitarian-Deva document that standards and fra	UNDP agree with the recommendation, acknowledging the 3RP. Since its inception, the 3RP demonstrated uniques to address strategic issues in responding to this revelopment response in one plan. Building on existing 3RP will further clarify the regional model related to the HDP meworks (such as the Global Compact for Refugees and the 3RP partners, will also provide an opportunity to review approaches.	ueness in conveather complex publications, the PN and resilience Sustainable E	ening over 270 and protracted ne Joint Secreta and its link development G	humanitarian and crisis integrating ariat (JS) will draft to relevant global oals). Doing so in
Unit	or function responsible:	3RP JS (UNHCR	IA Unit, UNDP SRF Unit)			
Тор	line planned actions	By whom	Comments	Expected completion date	Progress Status Update	Comments
1	Develop Summary document on conceptual framework	JS in consultation with the Evaluation Taskforce (ET)	A Regional Planning Workshop (RPW) took place in mid-September 2022 and brought together regional and 3RP country coordinators and partners. The draft conceptual framework document was presented during the event to solicit additional input and to provide a forum for discussion for RTC members and other stakeholders. Based on the request of participants, a small Taskforce that will be comprised of 3RP partners, including with representation by the countries, will be set up to take forward the development of the document.  Once endorsed by the Taskforce, the document will be shared with the Regional Technical Committee (RTC) and Regional Steering Committee (RSC) members and the countries for distribution among partners.	Q1 2023		

RECOMMENDATION 2:		Syria regional re Conclusion: The full potential to su Recommendatio and JS, which inc	ation 1: How has the 3RP provided effective strategic lands fugee crisis response?  3RP has effectively carried out its knowledge manageme pport and guide strategic decision making for the region's n: 3RP should update documents to reflect the re-envision ludes a transparent overview of the overall 3RP operating detail clear roles and expectations for 3RP members and	nt, fundraising a response to the ned roles and re model. 3RP me	and RDSWG fu e Syria crisis is esponsibilities f	nctions, but its not yet realized.
Management response:		☐ Agree ⊠	Partially agree □Disagree			
Reasons (if partially agree or disagree):		manner than is su (TOR) of the resp the structures incl established. While role of the RTC in enhance the clarit However, this sho the other key com the RTC and RSC commitment to tal	OP agree with the overall thrust of this recommendation but aggested. The roles and responsibilities of the RSC and Riective Committees and complementary documents. These luding membership, key roles and reporting lines that have there might be minor updates to these documents, we do regional coordination needs to be revitalised" and believe by of the overall 3RP structure that summarizes roles and repuld speak more to the vision and the interactions of the the ponents listed in the recommendation. The drafting process to better understand how to best enhance the role of the king the proposed changes forward. An update of the TOF take place afterwards as needed.	TC are outlined a documents for the remained valid to agree with TA at it would be used responsibilities are structures, sses will take prommittees, er	in the Terms of cus on operation of since the community and since the community and since the draft a defer the RSC, Rothe 3RP operations in close consure their endo	f Reference anal aspects of amittees were ation that "the ocument to TC and JS. tional model and onsultation with orsement and
Unit	or function responsible:	3RP JS (UNHCR	IA Unit, UNDP SRF Unit)	Expected	Drogross	After 1 Year
Тор	line planned actions	By whom	Comments	completion date	Status Update	Comments
1	Develop Summary document on operating model and roles and responsibilities of the regional 3RP structure and its members	JS in close coordination with RTC, RSC and Evaluation TF	Draft a document which provides clarity on various components of the 3RP structures including the roles, responsibilities and vision of the RSC, RTC and JS, roles and expectations for 3RP partners and Country Coordinators, as well as the linkage between the region and the country.  During the RPW a first draft of the operating model was presented to solicit additional input and to provide a forum for discussion for RTC members and other	Q1 2023		

	p line planned actions	3RP JS  By whom	Comments  Following consultation with partners and the countries,	Expected completion date	Progress Status Update	After 1 Year Comments
Un	it or function responsible:	3RP JS		Expected	Progress	After 1 Year
Un	it or function responsible.	3RP JS	JKY JO	Expected	Progress After 1 Year	
	easons (if partially agree or sagree):	placing the nation part of its strategi some areas wher limited feedback of that will be integrated needed and integrated agency coordinate	R accept this recommendation and strongly agree with the real leadership and capacities at the forefront of the response direction and placed emphasis on local and national cape regional support could be strengthened, for example real the other areas where this is needed. UNHCR and UNIDER and UNIDER and INTER ADDITIONAL TO BE A	nse. Since its in pacity building. elated to overal DP are planning nular information of the 3RP will chical Committee	ception, the 3F The evaluation I capacity build a consultative on the specific ontinue to cool (RTC) to valid	RP has made this report highlights ing, but provides regional process areas of supportainate with interact the proposed
Ма	nagement response:	⊠ Agree	□Partially agree □Disagree			
RE	COMMENDATION 3:	Syria regional re Conclusion: The potential to support Recommendation towards more incommendation.	stion 1: How has the 3RP provided effective strategic fugee crisis response?  3RP has effectively carried out its knowledge management and guide strategic decision making for the region's response. Re-initiate the regional strategic leadership function clusive agenda-setting for the Syria crisis response. This eration by response stakeholders. It must be a consultative	nt, fundraising a ponse to the Sy and strengthen s should build o	nd RDSWG fur ria crisis is not the role of na	nctions, but its full yet realized. tional leadership
			small Taskforce that will be comprised of 3RP partners will be set up, including with representation by the countries, will be set up to take forward the development of both the conceptional and operational framework documents.			

priority, taking into considerations possible contextual

limitations, and framing a possible way forward

regarding future 3RP regional support. This will

following

end of the

annual

and

focal points

country

strengthen the communication and supports between the region and countries.	planning process		
---	---------------------	--	--

REC	COMMENDATION 4:	Conclusion: The potential to support Recommendation and targets to trachanges to both	stion 1: How has the 3RP provided effective strategic efugee crisis response.  3RP has effectively carried out its knowledge management and guide strategic decision making for the region's resum. Develop an adaptive management plan covering the curack progress on the issues raised in this evaluation report the 3RP business model and its operating model, i.e., its members in a regular basis for accountability, feedback are	nt, fundraising a ponse to the Sy rrent and next a ort. This should s specific functi	and RDSWG fur vria crisis is not nnual planning of include an ove on. Progress up	nctions, but its full yet realized.  cycle with metrics erview of agreed
Man	agement response:	⊠ Agree	☐ Partially agree ☐ Disagree			
	sons (if partially agree or gree):	management resp actions. The two p evaluation related updates to 3RP re	PP accept this recommendation and emphasize that it is in conse to the evaluation sets action points, identifies the repapers developed under recommendation 1 and 2 as well action points, will be drafted before the end of the 2022 regional members through the RTC and the Evaluation TF coach to the process.	sponsible units, as a 3RP annu for continuous r	, and a timeline al work plan tha nonitoring of pro	for the planned it will integrate ogress. Regular
Unit	or function responsible:	3RP JS				
Тор	line planned actions	By whom	Comments	Expected completion date	Progress Status Update	After 1 Year Comments
1	Develop adaptive management response	JS with support of UNDP and UNHRC Deputy Regional Directors	The Management Response will provide the basis for this document that will also list the functions and deliverables expected.	Q4 2022		
2	Develop Evaluation Work Plan	JS	Evaluation related outputs and relevant activities will be integrated into the 3RP annual workplan for 2023.	Q4 2022		
3	Update 3RP members about progress	JS	'Evaluation Updates' will be a standing agenda item for the RTC and RSC meetings	Ongoing till mid 2023		
4	Progress Review by the Evaluation TF	Evaluation TF	The Evaluation TF will be briefed on progress on a biannual basis (December 2022 and June 2023) which is the expected end date of completion of actions included	June 2023		

share recommendations and feedback on the progress made and further action needed.
--

		T						
		Evaluation Question 2: How has the 3RP supported the operational response at the country level while promoting regional coherence.						
RECOMMENDATION 5:		<b>Conclusion:</b> The 3RP successfully disseminated standards and tools to strengthen planning and coordination for a more coherent response at the regional level. 3RP support to country-level planning and coordination is being prioritised but needs to be further increased and strengthened.						
		<b>Recommendation:</b> Organize structured consultations with national planning stakeholders at the country level with the objective to understand possible roles and emerging needs and priorities for future 3RP support level.						
Management response:		⊠ Agree □ F	⊠ Agree □ Partially agree □ Disagree					
Reasons (if partially agree or disagree):		UNHCR and UNDP agree with the usefulness of a review of the regional engagement with country focal points and partners including on roles, needs and priorities to continue to strengthen 3RP support to country-level planning and coordination. Despite extensive consultation with Key Informants, including national planning stakeholders at the country level, the evaluation provides limited detail on which areas of support specifically need review and strengthening. The JS has started engagement with country focal points and partners based on which the JS will develop an option paper that will further elaborate on possible areas of future support as input to the 2023 planning process.						
Unit	t or function responsible:	3RP JS						
				Expected	Progress	After 1 Year		
Тор	line planned actions	By whom	Comments	completion date	Status Update	Comments		
1	Undertake Consultations and formulate Option Paper	JS in coordination with Country Focal Points	Consultations with the country focal points will take place though bilateral calls (ongoing), the RPW and country missions to re-assess the regional engagement with the country focal points. Based on the feedback provided, an option paper outlining roles, products and emerging needs and priorities for future 3RP regional support in addition to the components outlined under recommendation 3, will be drafted and finalized in consultation with the country focal points and the RTC.	Q1 2023				

RECO	MMENDATION 6:	regional coherent Conclusion: The coherent response needs to be further Recommendation national stakehold and Women Employee	3RP successfully disseminated standards and tools to stree at the regional level. 3RP support to country-level plannier increased and strengthened.  n: Explore working group models, building on the RDSWO ders. This should start with ongoing priority areas of work, owerment (GEWE), and potentially extended into additionally produce tailored and specific guidance to countries and	rengthen planning and coording and coording and coording are social in all areas of them	ng and coordina ation is being po better connect inclusion and G natic work. Wor	regional and ender Equality
Manag	gement response:	☐ Agree	☑ Partially agree ☐ Disagree			
Reasons (if partially agree or disagree):		partners. This ap stakeholders to a focal points and control of the stakeholders from the documents and real formal activation of through the actival linitial discussions a wider consultation of the stakeholders are also as the stakeholders are also as the stakeholders are stakeholders. The stakeholders are stakeholders are stakeholders are stakeholders are stakeholders are stakeholders.	CR have during recent years increasingly worked through proach has been successful in enhancing national own dvance regional knowledge sharing has been recognized reate more direct communication between partners and the dia capacity building initiative related to social cohesion the different countries and also conducted a workshop follow the different countries and also conducted a workshop follow the different countries and also conducted a workshop follow the different countries and also conducted a workshop follow the different countries and UNHCR will continue that the different countries in the countries are different countries and consulted that the topics sugar to ensure they are 3RP priority areas. Through the plant partners in the countries will be consulted to identificated.	vnership, but d I as important to regional struct on during whice for over 100 pa commended by T to build on this ggested by TAN nned consultation by or confirm pages	irect engagement or reduce the busture. During late the JS work rtners to introduce TANGO, though model of engangement of the bear on process, UN riority areas of	ent with national urden on national 2021 UNDP and UNDP and UNDP, work. Based on
Unit o	r function responsible:	3RP JS		Evenanted	Drogross	After 1 Veer
Top lin	ne planned actions	By whom	Comments	Expected completion date	Status Update	After 1 Year Comments
	dentification of priority areas of work	JS in coordination with and Country Focal Points and partners	Through consultations with the country focal points and partners, identify priority areas where the RDSWG Workstream model (time and task bound (based on specific TOR and deliverables) WGs composed of technical experts) could be applied to produce key outputs. The Workstreams should build a link with country level needs and partners where possible, to avoid redundancy and additional burden for country	Q1 2023		

			level coordination structures (as done through Social				
			Cohesion workshop).				
		mobilisation at the Conclusion: The	stion 3: Has the 3RP provided an effective platform the global and regional levels?  e 3RP is a successful advocate and fundraiser for the stighted in this evaluation through a re-envisioned 3RP vorward.	e Syria respor	nse. Addressin	g the risks and	
RECOMMENDATION 7:		<ol> <li>Recommendation:         <ol> <li>Organise an advocacy needs, gaps and opportunity assessment among regional and national 3RP partners and stakeholders to identify differentiated priorities and advocacy change pathways across sectors and cross-cutting themes. For example, how will advocacy activities lead to expected changes in resource mobilisation and fund allocation?</li> </ol> </li> <li>This analysis should inform the development of an advocacy roadmap with metrics to track progress against expected output and outcome results.</li> </ol>					
		and why - advocacy <b>3.</b> The road	map would detail specifically (and sequentially) what advo and what the expected results are of the combined efforts? map should be accompanied by an internal knowledge mansly test the implementation assumptions that underpin efforts.	anagement and	learning function	on to	
Man	agement response:	⊠ Agree	□ Partially agree □Disagree				
disa	sons (if partially agree or gree):	related advocacy have for the most from a structured with the support of The working grou	OP acknowledge the pivotal role played by partners over the to respond effectively to needs of affected populations in part taken place on a needs basis and UNHCR and UND advocacy road map that captures ongoing activities, opposed a consultant is developing a resource mobilization strates prodel mentioned in recommendation 6 could be useful in	n the 3RP coun P agree that the ortunities, succe egy, which will b	atries. Regional e 3RP mechani esses and lesso be integrated in	advocacy efforts ism would benefit ns learnt. The JS	
Unit	or function responsible:	3RP JS				111	
Тор	line planned actions	By whom	Comments	Expected completion date	Progress Status Update	After 1 Year  Comments	
1	Launch of Advocacy Working Group	RTC	Activation of an Advocacy Working Group under the RTC including regional and national partners (building on national advocacy coordination efforts as relevant).	Q4 2022			

2	Advocacy stocktaking paper	Advocacy Working Group	The working group will identify advocacy change pathways and conduct needs, gaps and opportunities assessment and summarize key findings and recommendations in overview paper. This will be presented to the RTC and relevant national structures for endorsement.	Q1 2023	
3	Advocacy Roadmap	Advocacy Working Group in coordination with the RTC	Based on the findings above, the Advocacy Working Group in close engagement with key regional stakeholders and countries will develop an advocacy roadmap considering advocacy priorities for the regional 3RP and outlining requirement. The roadmap should complement national efforts but lend a regional perspective related to priority advocacy areas and identify regional areas of support and engagement and be nuanced about capacity and limitations.  Unless advised otherwise by the working group, the roadmap will contain a section related to measuring output and tracking progress that can be utilized for the purpose of assessing impact. The final advocacy roadmap will be presented to the regional Communication Working Group to ensure that messages are aligned with broader communication efforts.		